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2 December 1987

MEMORANDUM FOR: ILSP Working Group Members, Alternates and Other Distribution
STAT FROM:

~Chairman, ILSP Working Group

SUBJECT: ILSP Wdrking Group Meeting Minutés - 1 December 1987

1. The scheduled meeting of the ILSP Working Group (ILSP WG) was
held at 1030 hours, 1 December 1987. The following representatives were
present: ‘ ' ‘ 5

STAT
. OSWR/Admin

DO Representative

FMD/CMS - Guest Speaker Cafeteria
0s '

DA Representative

NBPO/OL Representative

ILSP

ILSP

ILSP

- DI Alternate

ILSP

OEA/Admin

ILSP

ILSP

DS&T Alternate

NESA/Admin

OL/FMD Chairman

| .

| : Representatives from the Office of Medical Services (OMS) and the
| Office of Information Technology (OIT) were not in attendance.
|
|

- 2. The minutes of the preVious meeting (12 November 1987) were
accepted as written. The meeting then proceeded to the formal Agenda and the
following items were discussed.
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SUBJECT: ILSP Working Group Meeting Minutes - 1 December 1987

3. NHB Schedule Adjustment

There is an official six month delay in the occupancy of the NHB
so that the first component move will be July 1, 1988 vice January 18, 1988.
In September 1987, GSA announced a three month slip in turnover of the North
Tower and a six month slip in turnover of the South Tower. In spite of the
GSA slip, the DA attempted to adhere to the January 18, 1988 occupancy
schedule; however, subsequent events did not permit realization of the
original schedule. Funding problems, floor by floor layout changes, and
special OSWR wiring requirements combined to cause OIT to propose the six
month occupancy slip. The new schedule of moves, which is driven primarily by
the need to move out of OHB backfill and cafeteria expansion areas, is as

follows:
April (?) . OIT Telephone Operations
July 0TS .
August A OSWR (partial) and OEA
September OSWR (balance), NESA, MPSS
October ' NBPO, FMD/CAD & BSB, OIT

(G/H Corridor) - these moves will

November . Remainder of North Tower occupants

4. OIT - Status of Special Wiring

An action item has been assigned to OIT to provide the status of
this subject. See new action items.

5. OIT - Computer Center Move Schedule

An action item has been assigned to OIT to formally provide their
schedule for this subject. See new action items.

6. OIT - Phone Operators Move to NHB

_ An action item has been assigned to OIT to formally provide their
schedule for this subject. See new action items.

be temporary and not into the NHB.
|
|

ILLEGIB i 7. 0S8 - Status of PASS and SPO's in NHB

The subject of access to the NHB after 1 July 1988 was discussed
STAT andl  Jof 0S said that only one PASS controlled entrance on the 4th
floor was planned at this time. The subject of control points between the
CONFIDENTIAL
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SUBJECT: ILSP-Working Group Meeting Minutes - 1 December 1987

North and South Towers was also discussed briefly. Some kind of access

control will have to be established. 0S was assigned an action item to
provide a briefing on NHB access controls. See action items.

8. Approval Process for Special ADP Wiring in NHB

. Although raised flooriﬁg in the NHB makes local wiring and
cabling easily accessible, 0S and OL approval are needed to make changes. O0IT
approval is also required for changes that affect OIT equipment or networks.

All components are reminded to make certain that the appropriate approvals are
received before any wiring changes are made. ’

9. Status of Open NHB Work Orders

52 Work orders received

11 Work orders completed
41 Work orders open

Examples of the work orders include core drilling, welding, and cutting floor
tiles.  All work in the NHB should be requested through ILSP.

10. Status of OTS Renovations

The design cost for the OTS renovations will be about $123K.

Design is scheduled for completion by 18 December 1987 and construction will

start in January 1988. Construction cost is estimated at $500K. These

renovations/changes are not new requirements, but are original requirements by
OTS that were inadvertently dropped during NHB comstruction. OL will provide
the renovation funding. '

11. Comments on ILSP Charter

The proposed charter of the ILSP was reviewed and comments from
the WG were solicited. The consensus is that the WG is a necessary and
valuable organization that provides a clearing house for information, ideas
and. problems related to the NHB. It is not Agency mandated, and it
accomplishes its goals thru the coordination and cooperation of its members
instead of by directive. Members are asked to further review the charter and
send in any additional comments to[::::::::] The charter will be on the
Agenda and re-reviewed at the next ILSP WG meeting on 17 December 1987.

CONFIDENTIAL
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SUBJECT: ILSP Working Group Meefing Minutes - 1 December 1987

ILSP-05
STAT

STAT ILSP-09

ILSp-21

ILSP-23

STAT

ILSP-25

ILSP-26

STAT ILSP-28

ILSP-29

ILSP-30

12. Aétion Item Review

Determine the fit of IBM/PS-2 PCs with the
new furniture in the NHB -
ILSP ~ AI closed - See Attachment #1.

Check with 0S to defermine definition
of Vault Type Room (VIR). AI will be
transferred to OS by memo.

Prepare a statement of purpose and
function for the ILSP WG. Closed,

Name DO replacement and alternate

. representatives SP WG.
Transferred from to the DO
Career Management Staff. - Due

17 December 1987.

Obtain OMS approval of proposal for
interior door alarm and control

" combination in NHB. AI Closed.

In the absence of any stated OMS

objection, the Chairman decided that
the proposal would be approved.

0S to review ESC proposal and report
to ILSP WG any further restraints. AI

Closed, see 0S response, Attachment #2.

Can lock kits be obtained for conserv-a-

files? - Deferred 2 weeks,
Due 17 December.

What is the policy for the installation
and use of simplex locks? Closed, See
AI 34,

‘Provide status of Special Wiring for

OSWR - OIT. -~ Due 17 December.’
CONFIDENTIAL
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SUBJECT: ILSP Working Group Meeting Minutes - 1 December 1987

ILSP-31 Provide Computer Center Move Schedule - OIT
OIT - Due 17 December. ‘

ILSP-32 Provide schedule for the Phone Operators OIT
move to NHB - QOIT -~ Due 17 December.

ILSP-33 Provide Status of PASS and SPOs in NHB —
Due - 17 December. 0S 7 c/

ILSP-34 ILSP to schedule meeting on simplex

locks and security conditions in NHB. ILSP
= Due 17 December.

14. Next Meeting Discussion

The only special request for the next meeting was for OIT to be
present.

15. Non Agenda Items

A. A point was made by NBPO that NHB contractual problems may

‘arise because OIT is doing conduit work in some areas that have not yet been

accepted by GSA.

B. A meeting is scheduled with Kofco on 3 December at 1400 hours
to discuss what is to be done with the furniture and partitions that are on
order. Government employees will meet at 1330 to consolidate their positions
on the subject before meeting with Kofco. ‘ '

C.[:::::::::::}ILSP will prepare a summary on the subject of

conference room furniture, and furniture moves to the NHB.

16. Cafeteria Briefing -

provided a briefing on the cafeteria expansion. Some of
the goals of the expansion are to:

- Double the number of seats

= Provide for a population increase.
CONFIDENTIAL
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- Provide a variety of service including food courts (specialty
areas). '

= Increase fhe Credit Union area by 80%.

To Aécomplish the Expansion Several Phases are Scheduled:

: Phase 1. - r an increase in population by providing
STAT seats and temporary serving lines.
‘ ' ’ Phase 1 can be completed within 100 days of project start.

Phase 2. Will provide a new vending area, new toilets, and

seven new food court areas. This will require one
. year to complete.

Phase 3. Will enclose the two courtyards, provide a new

servery and provide new loan operations. This will
also require one year. ' '

Phase 4 and 5. Will each provide for one half of the renovation of
the old kitchen and serving areas and removal of the North/
South wall. This will be dome in early 1990.

The next meeting will be at 1030, 17 December 1987 in 3El4.

STAT

Attachments:
als

Distribution:
als

CONFIDENTIAL
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NEW FURNITURE DIMENSIONS

DESK _ L UNITS
W) (L) (" - —
§1;x§2%x§9; (W) (L) (H)
Sl - : 3150:32?1:26
3Vex62§x29% - 25%x725x26
31%x60x29%‘ 25&x622x26
L | 25%x60x 26
i
‘ ' 19x47)x26 -
19%x4 7% %26
IBM PS/2 MODELS DIMENSIONS
MODELS DISPLAYS
MOPEL 30 - (DESK TOP) 8512
W D H
W @ @ | (W) (D) ()
16x15.6x41in : : | 14*15.5x14.61n
MODEL 50 (DESK ToP | 8513

_ 12.6x12.2x12.3in
14.1x16.5%5.5in '

MODEL 60 (PEDESTAL) ‘ , 8514

| 15.8x16.3x14.2/n
6.5x19x23.5in

MODEL 8Q : (PEDESTAL)

© 6.5%x19%x23.51in

ALL PS/2 MODELS ARE COMPATIBLE WITH ALL NEW FURNITURE CONFIGURATIONS.
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MEMORANDUM FOR: Chairman, Integrated Logistics Support

Program e
TAT FROM: ‘
S ‘ Lniet, Physical Security Division
. Office of Security ‘
SUBJECT: New Headquarters Building Construction
| of an Employee Service Center
STAT

8 September 1987. As plans exist at the present time, approx-
imately two thousand square feet of atrium Space on the East
side of the New Building will be used to accommodate FELO
reépresentatives and other employees from the Insurance Branch,
the Office of General Counsel and several Benefits Counselors.

STAT

: 2. In further diécussibns with the Office of Personnel,
we have been advised that storage of Classified documents at
the SECRET level will be required within the ESC, and that

STAT v : - _ _
: " 3. If the above scenario is reasonably accurate, it does
Create problems from a security standpoint, but we do believe

- they can be overcome. It seems that, as a minimum, we would

. ~have the following requirements: -

a. GSA approved security containers with S§&G
3-way combination locks for all classified storage.

.b. 'Tempested ADP equipment to preclude the
~transmission of compromising emanations.

STAT
STAT

CONFIDENTTIAL
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C. Configuration of work areas to prevent the
‘inadvertent viewing of classified data on computer
terminals or desks. i

d. Personnel access controls on the doors to
help eliminate unauthorized access at night but which

-

e. Strict procedural security guidelines tailored -

‘to assure the protection of classified and sensitive

data.

4. It must be recognized that the proposal by the Office of

‘Personnel is quite different from the concept under which the New

Building is designed and which will govern the redesign of the
0ld Building. The proximity of the_ESC to the cafeteria and

be of great concern, not just because of the sensitive data
contained therein, but because of the possible exposure of
persons under cover. These and other issues must be explored
in more depth, and I urge consultation with COMSEC and OIT

as well before plans are
Security Branch Officer,
interested parties. Please contact her on |

I have appointed a Domestic
to work closelv with

as the situation develops.

CcC:

Tempest Div.

SESD

TSCMD

C/Admin Staff/0S"

-2
CONFTIDENTTATL

Declassified in Part - Sanitized Copy Approved for Release 2013/12/13 : CIA-RDP93B00099R000700110004-9



Declassified in Part - Sanitized Copy Approved for Release 2013/12/13 : CIA-RDP93B00099R000700110004-9

4

_ - SUBJECT: New Headquarters Building Construction
STAT - of an Employee Service Center

|0S/PTS/PASG/PSD/DSB/CK:ied (24 Nov 87)
|

Distribution:

Orig - Adse
1 - Tempest Div.
‘1 - SESD ,
1 - TSCMD | =
1 - C/Admin Staff/0s | '
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